
2022
Today

Jan Feb Mar Apr
2022

May Jun Jul Aug Sep

Jan 17 Fasibility Study started 

June Public Input on projects 

Jun 22 - Aug 6 Consult and Confer 45 days minimum

May 2 Feasibility Study completed 

City Council Meeting 2
Aug 15

UR Agency meeting to move Plan forward
Jun 20

Planning Commission 
Jul 12

FS  2 - Boundary
Mar 21

FS 3 - Financials
Apr 4

County Briefing 
August

City Council Meeting 1 
Aug 1

Plan effective
Sep 15

FS 1 UR 101
Mar 7

Present to CC 
May 2

South Dallas Urban Renewal Plan Timeline  
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